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Decommissioning Project Status
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VY Decommissioning Update
• Dry Fuel Storage Project

– Dry Fuel Loading
• Thirty-three (33) casks have been loaded in current campaign with a total

of 46 of 58 casks stored on the ISFSI pads.
• Target all fuel transferred to the ISFSI by end of 2018 (could be complete

by the end of September).
– Holtec Cask Inspections – Complete

• Reduction of Site Protected Area to ISFSI Only
– Construction has been progressing since November 2017.
– Implementation is contingent on NRC approval of proposed changes

to Physical Security Plan.
– Targeted completion by the end of 2018 to support transition to

SAFSTOR or transaction with NorthStar.
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VY Decommissioning Update (Cont’d)
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ISFSI
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VY Decommissioning Update (Cont’d)
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ISFSI Protected Area &
Central Alarm Station Construction
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VY Decommissioning Update (Cont’d)
• Water Management Update

– A total of 757,000 gallons have been shipped to date.
• Next shipment is scheduled for 6/14/18

– Water Disposition Program
• Reduction of groundwater entering the turbine building.
• Current rate of 500 - 700 GPD due to seasonal variances

– Groundwater is being safely shipped to EnergySolutions licensed
disposal site in Tennessee.

• Employee Information Sessions and Presentations

– Scheduled in coordination with the Vermont, Massachusetts & New
Hampshire Departments of Labor.

– Similar to previous sessions preceding employee separations.
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Proposed VY Sale and Accelerated
Decommissioning
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Public Utility Commission Proceeding Update

• Recent Completed Milestones

– MOU parties responded to VPUC questions – May 4
– CLF responded to VPUC questions – May 9
– Evidentiary Hearings – May 10, 11 and 14

• Upcoming Key Milestones

– Parties to file proposals for decision and initial briefs – June 11
– Parties to file reply briefs – June 25
– VPUC Decision on CPG - TBD
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NRC License Transfer Application Update

• License Transfer Application (LTA) filed with NRC – Feb. 9, 2017

• NRC issued a second request for additional information (RAIs) on
April 5th. A response was provided to NRC on May 21st.

• Completion of NRC review and decision on LTA expected later
this year.
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Nuclear Decommissioning Trust Update
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Nuclear Decommissioning Trust Update

• The ENVY Nuclear Decommissioning Trust (NDT) balance was
$552.5 Million on April 30, 2018

• The NDT balance was $581.5 Million on December 31, 2017
– Summary of NDT Performance in 2018:

• Beginning Balance (1/1/18) - $581.5M
• $17.8M in Qualified Withdrawals
• $5.7M in Negative Market Adjustments
• $5.5M in Fund Expenses

– Reported to NRC annually in accordance with 10 CFR 50.75(f)(1) and 10 CFR
50.82(a)(8)(v) on March 31st.

• The Site Restoration Trust balance was $30.9 Million
on April 30, 2018.
– Entergy has funded a total of $25M;  $5.9M fund growth.
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